

GANTT Chart - Activity Name (Activity Code)

WP	Leader		Name of the WP/Task	Year 1												Year 2												
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
WP1	Abc LTE	WP1	Project Management and coordination																									
1	Abc LTE	Task 1.1	Planning and risk																									
1	XYZ Srl	Task 1.2	Data management																									
WP2	JIO sl	WP2	Solution Development																									
2	XZY Srl	Task 2.1	Requirement collection																									
2	JIO sl	Task 2.2	Lab test and finalization of the solution																									
WP3	JIO sl	WP3	Testing																									
3	XZY Srl	Task 3.1	Test at end-user premises																									
WP4	Abc LTE	WP4	Commercialization of the solution																									
4	XZY Srl	Task 4.1	Commercialization plan																									
4	JIO sl	Task 4.2	Product preview workshop with prospect partner																									
4	Abc LTE	Task 4.3	Testing with prospect partner and collection of EOs and pre-orders																									

Based on the duration of your project, please provide the list of WPs, LEADERS, TASKs and TIME SPAN . In addition, indicate the end of the development phase and of the testing phase.
The names, descriptions and colours entered above are for information purpose only. Please remove this box.

●	End of development phase
●	End of testing phase